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1.0 Introduction 
 
This report provides a description of the Year 1 progress made for the project entitled “Research 

to Improve Emotional Health and Quality of Life Among Service Members with Disabilities 

(RESTORE LIVES).” Included is a description of research accomplishments associated with the 
individual tasks outlined in the approved Statement of Work. At the broadest level, this project 
has 5 individual sub-studies with the following research hypotheses and expected results: 
 
Substudy #1. Modular Online Acceptance & Commitment Therapy (ACT) Intervention for 

OIF/OEF Veterans 

Hypotheses: (i) The web-based ACT program will improve (i) mental health functioning 
in veterans, as indexed by validated and evidence-based measures of PTSD, anxiety-
related distress, depression, and substance abuse; and (ii) quality of life and psychosocial 
functioning.   
 
Expected Results: Evidence of efficacy for ACT as a non-intrusive, self-paced, web-based 
therapy for veterans with impaired mental health functioning, distress, and post-
deployment adjustment difficulties. These outcomes are expected because the ACT 
program teaches skills that are broadly applicable to promote resilience and psychological 
well-being (e.g., mindfulness, acceptance, self-compassion, forgiveness).  

 
Substudy #2. In-person Accelerated Resolution Therapy (ART) for Psychological Trauma 

Hypotheses: Compared to waitlisted controls, veterans with symptoms of PTSD who 
receive ART will show greater acute and sustained improvements in self-report measures 
of PTSD, sleep, depression, anxiety, guilt, hopelessness, and quality of life.  
 
Expected Results: Evidence of efficacy for ART as a novel psychotherapeutic regimen for 
rapid resolution of symptoms of PTSD. 

 
Substudy #3. Web-based Mild Traumatic Brain Injury (TBI) Tele-rehabilitation 

Hypotheses: The web-based intervention will be feasible and effective among active duty, 
veteran, and civilian participants, as defined as follows: (i) participant recruitment and 
retention will be successful, as evidenced by 80% completion of follow-up; (ii) the web-
based intervention will result in increased knowledge of symptoms and self-efficacy, 
relative to baseline, at immediate follow-up; (iii) relative to the control group, participants 
will have significantly reduced symptom reporting at 6 month follow-up; (iv) relative to 
the control group, participants will report significantly enhanced quality of life at 6 month 
follow-up; and (v) reduction of symptoms will be moderated by presence of PTSD 
symptoms and degree of self-efficacy.  
 
Expected Results: (i) The web-based protocol for delivering a psycho-educational 
intervention to reduce post-concussive symptoms following mild TBI will be shown to be 
feasible and effective; (ii) data obtained will justify funding for a randomized control trial 
to determine relative efficacy, effectiveness, and cost of various treatment approaches 
aimed at preventing the endurance and escalation of post-concussive symptoms; (iii) The 
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VA, military, and private sector will have at their disposal an efficient, inexpensive, 
portable, user-friendly, and acceptable means to educate and treat individuals suffering 
with symptoms following mild TBI.  

 
Substudy #4. Assessment of Base Rates of PTSD, High Risk Behaviors, and Impairment   

Hypotheses: (i) The unmatched count procedure (UCT) will yield more accurate base rates 
of PTSD, mental health difficulties, and use and abuse of alcohol and controlled substances 
than those reported in the literature; (ii) Given the stigma associated with endorsing mental 
health difficulties, underreporting of such behaviors will be greater in active duty relative 
to veteran samples of military personnel from the Iraq and Afghanistan wars.  
 
Expected Results: Information derived from 1,500 OEF/OIF active duty personnel and 
veterans will be useful in refining existing early intervention, prevention, and intervention 
programs, including development of newer programs to more fully meet the needs of 
active duty military personnel and veterans.  

 
Substudy #5. Nursing Health Initiative for Empowering Women Veterans   

Hypotheses: This pilot study does not have defined hypotheses, and instead will establish 
the infrastructure for longitudinal follow-up of a cohort of female veterans with varying 
levels of stress-induced comorbidities. It is anticipated that the proposed day of recognition 
and services for female veterans within the Tampa Bay and Sarasota area will result in a 
wealth of bio-behavioral data on the overall health of female veterans. This venue will be 
the initial catchment of data collection for what is proposed to be a longitudinal study of 
the health of female veterans.  

 
Expected Results: (i) Holistic evaluation of life experiences and health status of female 
veterans; (ii) Appropriate acknowledgement of contributions made by female veterans; (iii) 
provision of services to female veterans including stress management training, wellness 
profiling, health risk assessments, screenings for cholesterol, C-reactive protein (CRP), 
cytokines, stress hormones, nutritional assessment and counseling, massages, facials, 
pedicures, mental health screening and referral; (iv) job placement services; (v) educational 
opportunities information and counseling; and (vi) benefits counseling. In addition, this 
study will collect data on markers of allostasis in these female veterans to help understand 
their relationships with extreme traumatic experiences, as well as the general health of 
these women and how they cope with stress. 
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2.0 Body 
 
This section describes the research accomplishments associated with each task outlined in the 
approved Statement of Work (SOW). Descriptions are provided overall and for each of the five 
individual sub-studies. 
 
2.1. Progress for RESTORE LIVES Center as a Whole. Final study protocols are complete 
for all 5 studies and have been submitted for IRB review (see below). On the basis of the IRB 
submissions and review comments, protocols have been revised accordingly. IRB submissions 
are in various stages for the 5 studies with most fully approved – listed below is a summary of 
progress with additional information provided in the individual study descriptions.  
 
2.1.1. Status of IRB Submissions 
 
Study 1. Modular Online Acceptance & Commitment Therapy (ACT) Intervention for 
OIF/OEF Veterans. 
 

Approved by SUNY IRB 11/10/10 
Approved by USF IRB 4/26/11 
Modifications approved by SUNY IRB 6/24/11 
Modifications approved by USF IRB 7/7/11 
Approved by USAMRMC ORP HRPO 8/9/11 
 

Study 2. In-person Accelerated Resolution Therapy (ART) for Psychological Trauma. 
 

Approved by USF IRB 10/29/10 
Modifications approved by USF IRB 4/18/11 
Approved by USAMRMC ORP HRPO 4/22/11 
Minor modifications approved by USF IRB 6/8/11 
Minor modifications approved by USF IRB 6/20/11 
Minor modifications approved by USF IRB 8/12/11 
 

Study 3. Web-based Mild Traumatic Brain Injury (TBI) Tele-rehabilitation. 
 

Approved by USF IRB 4/18/11 
Approved by Tampa General IRB 6/8/11 
Tampa VA R&D Committee Approval 8/17/11 
Submitted to USAMRMC ORP HRPO 

 
Study 4. Assessment of Base Rates of PTSD, High Risk Behaviors. 
 

Approved by SUNY IRB 11/10/10 
Exempt Certification by USF IRB 4/5/11  
Approved by USF IRB 4/26/11 
Pending final approval from USAMRMC ORP HRPO 
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Study 5. Health Initiative for Empowering Women Veterans. 
 

Approved by USF IRB 6/11/11 
Approved by USAMRMC ORP HRPO 9/20/11 
Minor modifications under review by USF IRB based on USAMRMC feedback 
 

2.1.2. Participant recruitment. Participant recruitment is ongoing for 1 of the 5 studies (#2) 
with the remaining studies nearing the time of participant enrollment.  To date, 10 of the 80 
participants have been enrolled and randomly assigned in the study entitled “In-person 

Accelerated Resolution Therapy (ART) for Psychological Trauma”. Recruitment is proceeding 
on schedule for this study. For all 5 studies, formal recruitment of study participants was not 
scheduled until Fall of 2011, hence there is no delay in participant recruitment to date.  
 
2.1.3. Website development and maintenance. A Web Developer has been hired and is 
currently developing content material for substudy #3. In addition, a separate subcontract was 
established for web development activities for substudies #1 and #4. 
 
2.1.4. Scientific presentations. None to date, although numerous presentations developed to 
impart information about the 5 studies have been made to organizations that assist veterans. This 
includes presentations to the Care Coalition of the Special Operations Forces, Healing Heroes, 
and Military One. In addition, the initiation of Study #2 (In-person Accelerated Resolution 
Therapy (ART) for Psychological Trauma) has received considerable recent press in the greater 
Tampa Bay area (see links below). 
 

Congresswoman Castor Briefed on USF Health Research Projects 
http://hscweb3.hsc.usf.edu/health/now/?p=19549 
Could eye movements be Key to PTSD treatment? – Tampa Bay Online (TBO.com) 
http://www2.tbo.com/news/breaking-news/2011/may/23/ptsd-treatment-in-a-day-ar-208993/ 
A Possible Cure for Post Traumatic Stress Disorder – News Channel 8 
http://video.tbo.com/v/40534456/a-possible-cure-for-post-traumatic-stress-
disorder.htm?q=usf 

 
2.1.5. Grant development. An internal (USF) grant proposal to help fund additional genetic 
analyses for substudy #5 was submitted by members of the team -- Drs. Rankin and D’Aoust in 
March, 2011. In addition, based on the protocol developed for Study #2, an NIH R-21 grant was 
submitted in September 2011 to evaluate the efficacy of Accelerated Resolution Therapy (ART) 
for treatment of social phobia. This grant, if funded, will enroll both civilians and veterans in the 
greater Tampa Bay area. 
 

Treatment of Social Phobia By Use of Accelerated Resolution Therapy 
1R21MH097671-01 
Submitted to National Institute of Mental Health, Principal Investigator: Kevin E. Kip, Ph.D. 
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2.1.6. Data safety and monitoring board meetings. None to date given that actual recruitment 
is just underway for 1 of the 5 studies and that final regulatory compliance and recruitment 
processes are in progress for the remaining studies. 
 
2.1.7. Scientific advisory group meetings. None to date given that actual recruitment is just 
underway for 1 of the 5 studies and that final regulatory compliance and recruitment processes 
are in progress for the remaining studies. 
 
2.1.8. Unexpected problems. The time required to obtain multiple IRB approvals (e.g. (SUNY, 
USF, TATRC) is challenging in order to minimize project delays. Nonetheless, study 
development activities have been able to proceed, as scheduled, in the absence of final IRB 
approvals (i.e. because these activities do not involve participant interaction). 
 
2.1.9. Solutions to unexpected problems. For IRB approvals, rapid response is occurring from 
the RESTORE LIVES investigators to all comments received from the respective IRBs.  
 
2.1.10. Adverse events. None observed or reported to date.  
 
2.2. Progress for Individual Studies Within the RESTORE LIVES Center 
This section describes progress for each individual study of the project.  
 
2.2.1. Study 1. Modular Online Acceptance & Commitment Therapy (ACT) Intervention 
for OIF/OEFVeterans 
 
2.2.1.1. Protocol completion and revisions. The final study protocol is complete. 
 
2.2.1.2. IRB submissions and revisions. This study requires 3 IRB approvals. The current status 
is as follows:  

Approved by SUNY IRB 11/10/10 
Approved by USF IRB 4/26/11 
Modifications approved by SUNY IRB 6/24/11 
Modifications approved by USF IRB 7/7/11 
Approved by USAMRMC ORP HRPO 8/9/11 

 
2.2.1.3. Participant recruitment. None to date, although multiple strategies to reach out to 
veterans for online enrollment have been pursued. 
 
2.2.1.4. Unexpected problems. None, other than trying to minimize the time required for IRB 
approval from all 3 participating organizations (SUNY, USF, TATRC). 
 
2.2.1.5. Solutions to unexpected problems. Rapid response to all comments received from the 
respective IRBs. Of note, recruitment of study participants is not scheduled to occur until 
October 2011. In the meantime, content development and website development and testing is 
proceeding on schedule and can be achieved in the absence of formal IRB approval. 
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2.2.1.6. Status of scheduled deliverables. 
 
Deliverable Due Date Status 

1. Seek all IRB approvals: 
2. Extra step added: Scientific 

Review required 
3. University of South Florida 

(USF), including affiliated VA 
and veteran groups 

4. TATRC - USAMRMC ORP 
HRPO 

December 23, 
2010  
 

1)SUNY IRB complete 
2)Scientific review complete  
 
3)  USF IRB complete 
 
4) TATRC – Approved on 
8/9/2011 

5. Qualtrics Contract/ Site set-up June 1, 2011 Transfer Contract to USF and 
pay second installment complete. 
Site functioning and interactive 
with initial phase of online 
product. 

6. IT web design and programming March 1, 2011 Researched /decided on final IT 
options, interviewed design firm.  

7. Hire on-site Information 
Technology Specialist to support 
module creation and audio-visual 
editing. 

May 9, 2011 
 

ITS hired and started. 
 

8. Panoetic Contract / Initial set-up May 26, 2011 
 

Contract accepted and first 
invoice paid by USF. 
 

9. Meetings with Panoetic to  
establish study needs in relation 
to technical organization of site. 

June 2 and 7, 2011  
 

Established communication 
protocols and discussed user 
format to create site design 
parameters. 
 

10. Appoint Research Assistants to 
maintain filming and editing 
consistency 

March 8, 2011 
 

Two RAs and one GA assigned 
to learn editing processes and to 
continue to execute as needed 
through end of summer 2011. 
 

11. Module Writing June 8, 2011 
 

Modules 1-4 completed.  
Modules 5,6 in editing 
Modules 7,8,9,10 in progress  
 

12. Module Filming March, 2011 begin 
 

Modules 1-4 completed, in 
editing. Balance of modules 
scheduled through August 2011. 

13. Grant Meetings March - June, 
2011 

In progress weekly. Now 
focused on Module creation, 
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 filming and IT collaboration 
 

14. Marketing contacts August  2011 
 

Ongoing. Initial key contacts set. 
 

15. Establish Web Host, secure site 
and domain name registry 

June 27, 2011 
 

Approval of site by Panoetic in 
progress 

16. Begin participant tracking 
organization and payment 
process 

June 1, 2011 
 

In process of establishing 
payment system through 
Research Foundation and 
discussing tracking options with 
Panoetic and Qualtrics 

17. Online Study up and running for 
test purposes 

August 15, 2011 
 

On track to meet milestones 

 
2.2.2. Study 2. In-person Accelerated Resolution Therapy (ART) for Psychological Trauma 
 
2.2.2.1. Protocol completion and revisions. The final protocol including informed consent form 
was completed on October 27, 2010. 
 
2.2.2.2. IRB submissions and revisions. This study requires 2 IRB approvals. The current status 
is as follows:  
 

Approved by USF IRB 10/29/10 
Modifications approved by USF IRB 4/18/11 
Approved by USAMRMC ORP HRPO 4/22/11 
Minor modifications approved by USF IRB 6/8/11 
Minor modifications approved by USF IRB 6/20/11 
Minor modifications approved by USF IRB 8/12/11 

 
2.2.2.3. Participant recruitment. A total of 10 participants (out of target sample size of 80) 
have been recruited and enrolled (all individuals who have been recruited and screened qualified 
and consented for the study). Recruitment is currently on schedule. 
 
2.2.2.4. Unexpected problems. None to date. 
 
2.2.2.5. Solutions to unexpected problems. N/A. 
 
2.2.2.6. Status of scheduled deliverables. 
 
Deliverable 
 

Due Date Status 

Finalize study protocol and informed 
consent Dec 23, 2010 Completed 
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 IRB approval Dec 23, 2010 Completed 
Develop/finalize case report forms and 
MOP Dec 23, 2010 Completed and pilot-tested. 

Train ART therapists Dec 23, 2010 

Twenty (20) therapists were 
trained and certified in the 
greater Tampa Bay Area. In 
addition, 12 therapists received 
training on military terminology 
and culture, as well as formal 
certification as professional 
traumatologists. 

Develop recruitment materials March 23, 2011 Completed 

Recruit study participants Dec 23, 2011 In progress 

Collect research data Dec 23, 2011 In progress 

Website development and maintenance October 7, 2012 In progress 

Data entry/management October 7, 2012 In progress 

Data analysis October 7, 2012 Not applicable at this time 
Develop presentations, reports, and 
manuscripts 

October 7, 2012 Not applicable at this time 

Disseminate study results October 7, 2012 Not applicable at this time 
 
2.2.3. Study 3. Web-based Mild Traumatic Brain Injury (TBI) Tele-rehabilitation 
 
2.2.3.1. Protocol completion and revisions. The study protocol was finalized during the first 
quarter of the study. 
 
2.2.3.2. IRB submissions and revisions. This study requires 3 IRB approvals. The current status 
is as follows:  

 
Approved by USF IRB 4/18/11 
Approved by Tampa General IRB 6/8/11 
Tampa VA R&D Committee Approval 8/17/11 
Submitted to USAMRMC ORP HRPO 

 
2.2.3.3. Participant recruitment. None to date. 
 
2.2.3.4. Unexpected problems. None other than the delay in getting VA approval which was 
recently obtained. 
 
2.2.3.5. Solutions to unexpected problems. N/A 
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2.2.3.6. Status of scheduled deliverables. 
 
Deliverable Due Date Status 
Finalize study protocol and informed 
consent 

December 23, 2010 Completed 

Write IRB proposals and seek 
approvals at the and University of 
South Florida and Tampa VA R&D 

March 23, 2011 Completed 

Recruitment and training of post-
doctoral fellow 

March 23, 2011 Completed; Postdoc Fellow 
began work on 9/12/2011 

Web development and testing  June 23, 2011 Initiated with development 
activities in progress. 

Subject recruitment and treatment 
implementation 

December 23, 2011 Not applicable at this time 

Obtain Post-Treatment PCS and 
satisfaction data 

December 23, 2011 Not applicable at this time 

Obtain 6-month follow-up PCS data June 23, 2012 Not applicable at this time 
Data cleaning, preliminary data 
analysis 

June 23, 2012 Not applicable at this time 

Refinement of treatment for future trial June 23, 2012 Not applicable at this time 
Plan and write funding proposal for 
randomized controlled trial 

October 7, 2012 Not applicable at this time 

Disseminate study results and feedback 
to DoD 

October 7, 2012 Not applicable at this time 

 

2.2.4. Study 4. Assessment of Base Rates of PTSD, High Risk Behaviors 
 
2.2.4.1. Protocol completion and revisions. The final study protocol is complete. 
 
2.2.4.2. IRB submissions and revisions. This study requires 3 IRB approvals. The current status 
is as follows:  
 

Approved by SUNY IRB 11/10/10 
Exempt Certification by USF IRB 4/5/11  
Approved by USF IRB 4/26/11 
Pending final approval from USAMRMC ORP HRPO 

 
2.2.4.3. Participant recruitment. None to date, although multiple strategies to reach out to 
veterans for online enrollment have been pursued. 
 
2.2.4.4. Unexpected problems. None, other than trying to minimize the time required for IRB 
approval from all 3 participating organizations (SUNY, USF, TATRC). 
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2.2.4.5. Solutions to unexpected problems. Rapid response to all comments received from the 
respective IRBs. Of note, recruitment of study participants is not scheduled to occur until 
October 2011. In the meantime, content development and website development and testing is 
proceeding on schedule and can be achieved in the absence of formal IRB approval. 
 
2.2.4.6. Status of scheduled deliverables. 
Deliverable Due Date Status 
1) Seek all IRB approvals: 
2) Extra step added : Scientific 

Review required 
3) University of South Florida, 

including affiliated VA and veteran 
groups 

4) TATRC 1st submission 
5) TATRC sent amendments back to 

USF/SUNYA  
6) Final re-submission approval to 

TATRC 

December 23, 2010 
 
 
 
 
 
 
 
 
September 2011 
 

1) SUNY IRB complete 
2) Scientific review complete  
3)  USF IRB complete 
4) TATRC 1st submission 
complete  
5) SUNY 2nd amendment  
8/23/11 through September 
2011 
6) Pending TATRC final 
approval to start recruitment 

7) Qualtrics Contract June 1, 2011-
September 2011 

Site functioning and interactive 
with survey material 

8) IT web design and programming March 1, 2011-
September 2011 

Panoetic, web design firm, has 
continued to deliver on 
expected milestones. Site 
functioning and interactive with 
final versions of early modules. 
Also in process of coordinating 
design with Qualtrics and 
SUNYA. 

9) Hire on-site Information 
Technology Specialist to support 
module creation and audio-visual 
editing 

May 9, 2011-
September 2011 

ITS ongoing; working on 
editing and filming modules 

10) Panoetic Contract  May 26, 2011 
 

Second invoice/installment paid 
by USF based on deliverables 

11) Meetings with Panoetic to establish 
study needs in relation to technical 
organization of site. 

June-September 
2011 
 

Ongoing discussions regarding 
user format and site design 
parameters 
 

12) Update UCT questions based on 
pilot data of active duty service 
members (independent pilot project 
as part of a student dissertation at 
SUNYA). 

July 2011 
 

Completed. 
 

13) Grant Meetings March – Sept. 2011 In progress weekly. 
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14) Marketing contacts August-Sept.  2011 Ongoing. Initial key contacts set 
15) Establish Web Host, secure site and 

domain name registry 
June 27, 2011- 
September 2011 

Site in testing phase. Domain 
names purchased and now 
integrated and in active use on 
website 

16) Begin participant tracking 
organization 

June 1, 2011-
September 2011 

Ongoing discussion regarding 
tracking options with Panoetic 
and Qualtrics 

17) Set up payment process with 
Research Foundation 

 

September 2011 
 

Participant payment process 
approved and established 
through Research Foundation 

18) Write Web Content August-September 
2011 

Created written content for 
website and delivered to 
Panoetic 

19) Hire additional staff to support 
project milestone timeline 

September 2011 
 

Two graduate assistants and one 
outside staff hired and started to 
assist for coming year 

20) Online Study up and running for 
test purposes 

August 15, 2011 
 

Continuing to update and 
improve as needed. Due to 
extensive continuing 
amendments, expected 
milestone start date of October 
8, 2011 for online recruitment is 
delayed until amendments are 
approved. 

 
2.2.5. Study 5. Health Initiative for Empowering Women Veterans 
 
2.2.5.1. Protocol completion and revisions. The planning group of faculty members met on a 
regular basis to finalize the study protocol. A formal contract was established with the firm 
Chappell-Roberts and the site selected for the Health Fair/Recognition Event is the Museum of 
Science and Industry (MOSI) which is directly adjacent to the USF campus. All instruments 
have been selected, and the faculty and staff have worked with Chappell-Roberts to secure 
vendors, displays, and services.  
 
2.2.5.2. IRB submissions and revisions. This study requires 2 IRB approvals. The current status 
is as follows: 
  

Approved by USF IRB 6/11/11 
Approved by USAMRMC ORP HRPO 9/20/11 
Minor modifications under review by USF IRB based on USAMRMC feedback 

 
2.2.5.3. Participant recruitment. None to date, although the Museum of Science and Industry 
(MOSI) was selected and formalized as the site for the Health Fair/Recognition Event. 
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2.2.5.4. Unexpected problems. None. 
 
2.2.5.5. Solutions to unexpected problems. N/A. 
 
2.2.5.6. Status of scheduled deliverables. 
 
Deliverable Due Date Status 
Secure external PR firm to handle 
planning and PR for event 

December 23, 2010 Letter of agreement and services 
signed and executed with the 
firm Chappell Roberts (March 
2011). 

Finalize study protocol and informed 
consent December 23, 2010 Completed 

Develop MOP December 23, 2010 Completed with final revisions 

IRB approval December 23, 2010 

Approved by USF IRB. Minor 
modifications under review by 
USF IRB based on USAMRMC 
feedback (9/9/2011) 

Planning for 1-day recognition and 
enrollment event October 8, 2011 

In process.  One thousand 
copies of flyer printed and 
distribution begun.  Web site 
and Facebook page in process. 

Develop kiosk based software forms October 8, 2011 In process.  Computer rental 
secured. 

Advertise October 8, 2011 In Process 
Collect research data December 23, 2011 Not applicable at this time. 
Perform biomarker analyses March 23, 2012 Not applicable at this time. 
Setup and manage referral system June 23, 2012 Not applicable at this time. 
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3.0 Key Research Accomplishments 
 

 Substudy #1. Modular Online Acceptance & Commitment Therapy (ACT) 
Intervention for OIF/OEF Veterans. Modules 1-4 completed, modules 5,6 in editing, 
modules 7,8,9,10 in progress. 
 

 Substudy #2. In-person Accelerated Resolution Therapy (ART) for Psychological 
Trauma. Ten (10) study participants enrolled and completing treatment. Brisk recent 
recruitment is being observed. 

 
 Substudy #3. Web-based Mild Traumatic Brain Injury (TBI) Tele-rehabilitation. 

Web development and testing in final stages of completion 
 

 Substudy #4. Assessment of Base Rates of PTSD, High Risk Behaviors. Written 
content for website created and delivered to Panoetic 

 
 Substudy #5. Health Initiative for Empowering Women Veterans. Staffing for event 

completed, including extensive nursing support from the USF College of Nursing. One 
thousand copies of flyer printed and distribution begun.  

 
4.0 Reportable Outcomes 
 

 Substudy #2. In-person Accelerated Resolution Therapy (ART) for Psychological 
Trauma. Significant news coverage on the initiation of this study, as listed below: 
 
Congresswoman Castor Briefed on USF Health Research Projects 
http://hscweb3.hsc.usf.edu/health/now/?p=19549 
Could eye movements be Key to PTSD treatment? – Tampa Bay Online (TBO.com) 
http://www2.tbo.com/news/breaking-news/2011/may/23/ptsd-treatment-in-a-day-ar-
208993/ 
 
A Possible Cure for Post Traumatic Stress Disorder – News Channel 8 
http://video.tbo.com/v/40534456/a-possible-cure-for-post-traumatic-stress-
disorder.htm?q=usf 
 
Submission of NIH grant application based on protocol developed and therapists trained 
for Substudy #2: 
 

Treatment of Social Phobia By Use of Accelerated Resolution Therapy (ART) 
1R21MH097671-01 
Submitted to National Institute of Mental Health, Principal Investigator: Kevin E. 
Kip, Ph.D. 
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Submission of Pre-proposal to Defense Medical Research and Development Program 
based on protocol developed and therapists trained for Substudy #2: 
 

PT110054. Randomized Controlled Trial of Delivery of Accelerated 
Resolution Therapy (ART) for Post-Traumatic Stress Disorder (PTSD). 
Program: Psychological Health and Traumatic Brain Injury Research Program 
2011; W81XWH-11-PHTBI-PTSD-IHT-CTA 

 
5.0 Conclusion 
 
Progress for all 5 studies is in line with original proposed timelines, milestones, and research 
aims. Results from all studies have high relevance and potential clinical and scientific application 
to service members and veterans who have served in combat-related missions and assignments, 
particularly with respect to psychological difficulties and related comorbidities. Moreover, this 
research has high emphasis on reaching out to service members and veterans not currently in the 
conventional treatment system, including by use of web-based therapies. Thus, the interventions 
being evaluated offer the potential to significantly improve access to mental health care.  
 
6.0 References  
None. 
 
7.0 Appendices  
None. 
 

 
  

 

 
 
 

 

 
 

 

 
 

 




